



Název stavby

OPRAVA MK PÍSEČNÁ

Počet kalendářních dní	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63
Měsíc	ČERVENEC					SRPEN																														ZÁŘÍ																											
Týden	31					32					33					34					35					36					37					38					39																						
Dny	Po	Út	St	Čt	Pá	So	Ne	Po	Út	St	Čt	Pá	So	Ne	Po	Út	St	Čt	Pá	So	Ne	Po	Út	St	Čt	Pá	So	Ne	Po	Út	St	Čt	Pá	So	Ne	Po	Út	St	Čt	Pá	So	Ne	Po	Út	St	Čt	Pá	So	Ne	Po	Út	St	Čt	Pá	So	Ne							
	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
Popis prací a dodávek																																																															
OPRAVA MK PÍSEČNÁ																																																															
Předání a převzetí staveniště																																																															
PLOCHY																																																															
SO Oprava povrchu MK Písečná, Albrechtice																																																															
Přípravné práce																																																															
Zemní práce																																																															
Komunikace pozemní																																																															
Dokončovací práce																																																															
Předání díla																																																															

V Krnově : 20.07.2026



Radomír MACOSZEK

provozní ředitel

+420 602 592 307

macosze@berkastav.cz

www.berkastav.cz